http://

Project manager

Project dates Apr 11, 2014 - Jun 25, 2014

Completion0%Tasks9Resources0

2

Tasks

Name	Begin date	End date
Diagrama de clases	4/11/14	4/11/14
Generar Backlog	4/14/14	4/14/14
Elaborar SRS	4/14/14	4/15/14
Crear Modelo DB	4/14/14	4/14/14
Realizar tests	4/15/14	4/23/14
Aplicar Spark	4/24/14	5/15/14
Aplicar Html	5/16/14	5/26/14
Aplicar Mouctache	5/27/14	6/13/14
Realizar Búsquedas con Elasticsearch	6/16/14	6/24/14

3

Gantt Chart

GANTT	55	2014														
Name	Begin date	Week 14 End date 0/14	Week 15 4/6/14	Week 16 4/13/14	Week 17 4/20/14	Week 18 4/27/14	Week 19 5/4/14	Week 20 5/11/14	Week 21 5/18/14	Week 22 5/25/14	Week 23 6/1/14	Week 24 6/8/14	Week 25 6/15/14	Week 26 6/22/14	Week 27 6/29/14	Wee
 Diagrama de clases 	4/11/14	4/11/14														
Generar Backlog	4/14/14	4/14/14														
Elaborar SRS	4/14/14	4/15/14		, , , , , , , , , , , , , , , , , , , 												
 Crear Modelo DB 	4/14/14	4/14/14		i												
 Realizar tests 	4/15/14	4/23/14		*********	***************************************											
Aplicar Spark	4/24/14	5/15/14														
Aplicar Html	5/16/14	5/26/14						İ		************						
 Aplicar Mouctache 	5/27/14	6/13/14								<u> </u>			I			
 Realizar Búsquedas con El 	6/16/14	6/24/14														

Resources Chart

Wee Week 19 Week 20 Week 22 Week 23 Week 24 Week 25 Week 26 Week 15 Week 16 Week 17 Week 18 Week 21 Week 27 Default role Week 1 Name

4